
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT EPA Region 5 Records Ctr.

I. HEADING

Date: April 18, 1997 284430

Subject: Frost Manufacturing Company, Kenosha, Kenosha County,
Wisconsin

From: Rey Rivera, OSC, U.S. EPA, Region 5, Chicago

To: E. Watkins, OSWER, Wash.,D.C. (703-603-9133)
K. Mould, OSWER, Wash.,B.C. (703-603-9133)
R. Karl, Branch Chief, ERB, Chicago (312-353-9176)
D. Bruce, Section Chief, RS-II (312-353-9176)
B. Messenger, Chief, U.S. EPA ESS (312-353-9176)
B. Henning-Guria, U.S. EPA ESS (312-353-9176)
T. Lesser, U.S. EPA Off. Public Affairs (312-353-1155)
G. Narsete, U.S. EPA Off. Public Affairs (312-353-1155)
J. Cox, U.S. EPA ORC (312-886-0747)
U.S. Coast Guard, Dist. 9 (216-902-6121)
U.S. Fish & Wildlife Service, WI (414-465-7410)
J. Burnett, WDNR (608-267-2768)
A. Walden, WDNR (608-267-2768)
B. Amungwafor, WDNR-SE Region (414-229-0810)
S. Krewson, City of Kenosha (414-653-4045)

POLREP # 6

II. BACKGROUND

Site No: A551
CERCLIS No: WID006090286
Response Authority: CERCLA
State Notification: Yes
Status of Action Memorandum:

III. SITE DESCRIPTION

Delivery Order No: 5001-05-413

NPL Status: Non-NPL
Start Date: March 10, 1997
Approved (Signed January 15, 1997)

A.

The Frost Manufacturing Company (FMC) site is a former lead
brass foundry and plating manufacture.

B. Site Location;

1. Site description: See initial POLREP

2. Description of threat: See initial POLREP
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C. Preliminary Assessment /Site Inspection Results

See initial POLREP

IV. RESPONSE INFORMATION

A. Situation

1. Current situation:

The action memo was signed on January 15, 1996. On February
27, 1997, a delivery order was prepared for the Emergency
Response Cleanup Services (ERGS) contractor.

2. Removal activities to date:

0 Consolidation and disposal of non-hazardous materials
inside of the main building continues. An additional 30
cubic yards (cy) were shipped to Best Disposal Co.,
Menomonee Falls, WI .

0 A total of 30 cy of hazardous materials were shipped to City
Environmental, Inc. of Detroit, Michigan.

0 A 40 cy rolloff of scrap metal was shipped to Miller
Compressing Co., Milwaukee, Wisconsin.

0 Sweeping of the floors of the main building was completed.
0 Soil sampling with the U.S. EPA geoprobe was completed. A

total of 44 borings were completed and soil samples were
shipped to a laboratory for TCLP metals.

0 Sample results of the concrete samples collected in the
plating area indicated chromium at 8.76 mg/L (milligrams per
Liter) from Sample EPA 20, Sample EPA 33 at 7.03mg/L, Sample
EPA 34 at 38.4 mg/L, Sample EPA 35 at 6.25 mg/L, and 19.5
mg/L. All other concrete samples were below U.S. EPA action
levels.

0 Four samples of suspected asbestos material were collected
and analyzed. All four samples were identified as
containing asbestos material .

0 An asbestos supervisor was mobilized to the site.
Preparations for asbestos removal was initiated.

0 Locating and marking of water, sumps, and vent lines was
initiated.

0 Initiated a drum log/inventory for all containers in the
drum staging area.

B . Pi J»nn<afl Pomoyal Actions

0 Consolidation and disposal of hazardous wastes
0 Initiate asbestos abatement action
0 Collect samples from containers and determine hazardous

characteristic of the samples

0



0 The cleanup of mercury contamination in the laboratory area
will be addressed by the end of the month

0 Receive bids for cleaning sewers, sumps, and vent lines

C. Next Steps

0 Initiate sampling of drums
0 Collection of media samples for hazardous waste

characterization
0 Analyze and profile sample from each waste stream
0 Arrange transportation and disposal for asbestos wastes

D. Key Issues

The FMC site is part of the State of Wisconsin Brownfields
Environmental Assessment Program, which is a Federal and State
funded organized commitment to help communities to
environmentally revitalize abandoned properties, identify
potential health risks, and restore economic vitality to areas
where such brownfield properties exist.

V. COSTS

l COStS i

Total Cleanup Contractor (ERCS) Costs $202,415
START $14,975
TOTAL, EXTRAMURAL COSTS $217,390

Intramural Costs;
U.S. EPA $12,100
Total, Intramural Costs $12,100

TOTAL SITE COST S229.49Q
Project Ceiling $973,900

Project Funds Remaining (percentage) 76.5%

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.



VI. DISPOSITION OP WASTES

Wastestream Medium Quantity Containment

Non-haz debris Solid 520 cy rolloff

Treatment Disposal

Scrap metal Solid

Copper metal Solid

D007 haz waste Solid

160 cy rolloff

2,446 Ib rolloff

45 cy rolloff

Landfill Best Disposal
Co., Menomonee
Falls, WI

Recycle Miller
Compressing Co.,
Milwaukee, WI

Recycle Miller
Compressing Co.,
Milwaukee, WI

Landfill City Environ-
mental, Inc.,
Detroit, MI
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SMITH
TECHNOLOGY CORPORATION

FROST MANUFACTURING SITE
Phone (414) 652.2347 Fax (414) 652.2348

EPA 414.652.3057
ECOLOGY & ENVIRONMENT 414. 657. 0182
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